

Draft Library District Timeline

Prepared by the library district analysis group

March 2011	<ul style="list-style-type: none">• Recommendation to Chair & Board
May 17, 2011	<ul style="list-style-type: none">• Election – PPS bond & levy
September 8, 2011	<ul style="list-style-type: none">• Deadline for local government to file measure & explanatory statement
November 8, 2011	<ul style="list-style-type: none">• District vote
December 2011	<ul style="list-style-type: none">• Implementation plan & transition team forms – draft intergovernmental agreements
March 1, 2012	<ul style="list-style-type: none">• District formation• File legal description of the district boundary (due by 3/31/12)• 2nd year of Local 88 contract• Bargaining can begin on new contract with district & AFSCME
June 2012	<ul style="list-style-type: none">• Budget adoption
July 1, 2012	<ul style="list-style-type: none">• Transfer employees, start operations• Formal transition period begins (one year ORS 236 trigger): wages, leave provisions, PERS liability
November 2012	<ul style="list-style-type: none">• District collects taxes
July 1, 2013	<ul style="list-style-type: none">• End of one-year transition period• New agreement in place (new contract or extension of contract)